



Essex Street Utility Project

Two Week Look Ahead: January 22nd – February 2nd

Projected Construction Activities:

Week of January 22 nd	<ul style="list-style-type: none">• The Contractor will return to Essex Street on or around 1/22/2018.• There will be No Parking on both sides of Essex between Summer Street and Crombie Street during the day.• Daytime road closures may be required to complete this work. Every attempt will be made to minimize any road closures.• Detour signage will direct traffic around work zone, traffic and pedestrian signs will be placed throughout the project limits.• Contractor will begin the Exploratory Excavation and Investigation portion of the Sewer and Drain Improvement work.
Week of January 29 th	<ul style="list-style-type: none">• The Contractor will continue Sewer and Drain improvements.• There will be No Parking on both sides of Essex between Summer Street and Crombie Street during the day.• Daytime road closures may be required to complete this work. Every attempt will be made to minimize any road closures.• Detour signage will direct traffic around work zone, traffic and pedestrian signs will be placed throughout the project limits.• This work is anticipated to be completed within 3-4 weeks.

Issue Date: Jan 19, 2017

Please visit the Essex Street Improvement Project Page link at:

<http://www.salem.com/city-engineer/pages/essex-street-improvement-projects>

