
If you have any questions, please contact: 
Cheryl Cripps, City of Salem Engineering Department 

Phone 978.619.5673 

Email:ccripps@salem.com 

 

 

Canal Street Roadway Improvement Project 
Two Week Look Ahead 

Weeks of: July 4th to July 11th 
 

Issue Date:  July 5, 2016 
Contractor:  McCourt Construction 

Resident Engineer: Brian Zilinsky, MassDOT (phone: 781.570.6062) 

Prepared for:  Canal St Residents and Canal St Chamber of Commerce Task Force 

_______________________________________________________________________________    

 

Construction Activities: 

 

Week of July 4
th
: 

• No work on holiday 

• Continue mobilization 

• Continue sawcutting roadway 

• Continue test pits on key underground utility locations 

• Begin installation of advance construction signage 

• Preparation to start demolition of existing pavement at station 10+00 (Kimball 

Road). Traffic management devices mobilized to station 10+00 

Week of July 11
th
: 

• Continue sawcutting roadway 

• Continue test pits on key underground utility locations 

• Begin installation of advance construction signage 

• Preparation to start demolition of existing pavement at station 10+00 (Kimball 

Road). Traffic management devices mobilized to station 10+00 

 

 
 
 
 
 
 
 

Kimberley Driscoll 
Mayor 

 
DAVID H. KNOWLTON, P.E. 

CITY ENGINEER 

 

CITY OF SALEM 
SALEM, MASSACHUSETTS 

ENGINEERING DEPARTMENT 
120 WASHINGTON STREET, 4TH FLOOR 

SALEM, MA 01970 
Phone: (978) 619-5673 

Fax: (978) 745-0349 
 

Este es un aviso importante 

por favor asegúrese que sea traducido 


