
If you have any questions, please contact: 
Cheryl Cripps, City of Salem Engineering Department 

Phone 978.619.5673 

Email:ccripps@salem.com 

 

 
Canal Street Roadway Improvement Project 

Two Week Look Ahead 
Weeks of: August 22

nd
 to August 29

th
     

 
Issue Date:  August 22,2016 

Contractor:  McCourt Construction 

Resident Engineer: Brian Zilinsky, MassDOT (phone: 781.570.6062) 

Prepared for:  Canal St Residents and Canal St Chamber of Commerce Task Force 

_______________________________________________________________________________    

 

Construction Activities: 

 

Week of August 22
nd

, 2016  
 Placing dense grade and prep for paving sta. 10+00 to sta. 17+00 

 Strip asphalt from sta. 17+00 to sta. 25+00 

 Installation of drainage structures between sta. 17+00 to 25+00 

 Begin loading out contaminated stockpile (pending MSR and BOL) 

 

Week of August 29
th, 2016

  
 Continue installation of drainage structures sta. 17+00 to 25+00 

 Roadway paving (base and intermediate) sta. 10+00 to 17+00 

 Begin loading out contaminated stockpile (pending MSR and BOL) 

 

 
 
 
 
 
 
 

Kimberley Driscoll 
Mayor 

 
DAVID H. KNOWLTON, P.E. 

CITY ENGINEER 

 

CITY OF SALEM 
SALEM, MASSACHUSETTS 

ENGINEERING DEPARTMENT 
120 WASHINGTON STREET, 4TH FLOOR 

SALEM, MA 01970 
Phone: (978) 619-5673 
Fax: (978) 745-0349 

 

Este es un aviso importante 

por favor asegúrese que sea traducido 


