
 

 

 

 

Bridge Street 

Roadway Reconstruction Project 

Two Week Look Ahead: March 1st – March 12th  

 

General Project Information: 

• Project work hours:  7am – 3:30pm for day work 

• Project work limits:  Flint Street to Boston Street 

 

Projected Construction Activities: 

 Week of  
March 1st  

• Contractor J.Tropeano will continue installing drainage on 
and across Boston Street.   

• Existing Culvert located in the vacant lot at corner of Bridge 
and Boston St will be abandoned. 

• Remaining Drainage structures will be installed at Flint St, 
Bridge St and Goodhue St. 

Week of 
March 8th  

• Install of new 8” water main on Bridge St 

• Install lighting conduit and handholes on Bridge St 

 
Issue Date: February 26, 2021 
By Bobrek Engineering & Construction, LLC 

 

 

Please visit the Utility Improvement Project Page link at: 
https://www.salem.com/city-engineer/pages/bridge-street-reconstruction 

 

 

 

 

 

 

  


