
 

 

 

Essex Street Utility Project 

Two Week Look Ahead: January 1st – January 12th                 
 

Projected Construction Activities: 

 

Week of 
January 1st  

 The Contractor will return to Essex Street on or around 
1/5/2018. 

 Every attempt will be made to keep traffic open on Essex Street 
during daytime activities. 

 Traffic and Pedestrian signs will be placed throughout the 
project limits. 
 

 

Week of 
January 8th 

 Contractor will begin the Sewer and Drain improvements. 
Daytime road closures may be required to complete this work. 
Every attempt will be made to minimize any road closures. 

 If all goes well, this work is anticipated to be completed within 3-
4 weeks. 

 
Issue Date: December 28, 2017 
Please visit the Essex Street Improvement Project Page link at: 

http://www.salem.com/city-engineer/pages/essex-street-improvement-projects 


