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Start Date: [9-Sep-20 iy E= co.7INC
Liberty Hill, Salem, MA EXCAVATING CONTRACYORS
1st Week 2nd Week 3rd Week
27-Sep | 28-Sep | 29-Sep | 30-Sep 1-Oct 2-Oct 3-Oct 4-Oct 5-Oct B6-Oct 7-Oct B-Oct 9-Oct 10-Oct | 11-Oct 13-Oct 14-Oct 15-Oct | 16-Oct| 17-Oct
Activity Sunday | Monday | Tuesday |Wedsneday | Thursday | Fridsy | Saturday | Sunday | Monday | Tuesday Wednesday | Thursday Friday Saturday | Sunday | Tuesday dnesd: Friday
Survey X1 X XTEXTmX . X X
Test Pits
Drainage @ Nursey St. x X x x x x x
Sidewalk & Curb @ Nursey St. x x x x X x X
Drainage @ Appleton+Libery Hill x x X x X
Mobilization x X x
Saw Cut for Curb+Drainage x X x x
Stripe Center Line @ Liberty HI x
Sidewalk+ Curb @ Bates School x x X x
Temp Crosswalk + Sidewalk x x




