

City of Salem, MA 2008 Paving Program

Status of Construction as of 11/07/08

Ward	Street	From	To	Description	Status as of 11/07/08	Comment
1	Becket St.	Essex St.	Derby St.	Grind & Overlay	Underway	Final Pave 11/21
1	Columbus Ave.	Bay View	Fort Ave.	Crack & Micro	Spring 2009	
1	Cross Ave.	Bay View	Cheval Ave.	Grind & Overlay	Complete	
1	Hawthorne Blvd.	Charter St.	Essex St.	Reclamation	Underway	Final Pave 11/21
1	High Ave.	Beach Ave.	Cheval Ave.	Reclamation	Complete	
1	Beach Ave.	High Ave.	Star Ave.	Reclamation	Complete	
1	Star Ave.	Beach	End	Reclamation	Complete	
2	Fowler St.	Boston St.	End	Grind & Overlay	Underway	Final Pave 11/21
2	North Pine St.	Fowler St.	Essex St.	Grind & Overlay	Underway	Final Pave 11/21
2	Pleasant St.	Bridge St.	Wash. Sq.	Grind & Overlay	Underway	Final Pave 11/21
3	Bertuccio Ave.	Francis Rd.	End	Grind & Overlay	Complete	
3	Clarke St.	Barnes Rd.	End	Grind & Overlay	Complete	
3	Francis Rd.	Jackson St.	Bertuccio	Grind & Overlay	Complete	
3	Washington St.	Bridge St.	Essex St.	Grind & Overlay	Grind 11/7	Final Pave 11/21
3	Wilson St.	Highland Ave.	Jefferson Ave.	Grind & Overlay	Complete	
4	Circle Hill Rd.	Gallows Hill	Outlook Hill	Grind & Overlay	Complete	
4	Scenic Ave.	Scenic Way	Outlook Ave.	Grind & Overlay	Complete	
4	Scenic Place	Scenic Ave.	Scenic Way	Grind & Overlay	Complete	
5	Atlantic St.	Linden St.	Lusier St.	Reclamation	Complete	
5	Linden St.	Loring Ave.	Forest Ave.	Reclamation	Complete	
5	Ocean Ave.	Shore Ave.	Lafayette St.	Grind & Overlay	Complete	
6	Grove St.	Boston St.	Goodhue St.	Reclaim	Grind 11/7	Final Pave 11/21
6	Liberty Hill Ave.	North St.	Appleton St.	Reconstruction	Complete	
6	Salt Wall Lane	Felt St.	End	Reclamation	Complete	
7	Jefferson Ave.	Loring Ave.	Preston Rd.	Grind & Overlay	Complete	
7	Loring Ave. (East)	Legs Hill Rd.	Linden Ave.	Sidewalk	Spring 2009	
7	West Ave.	Lafayette St.	For. Riv. Pk.	Grind & Overlay	Complete	