



Canal Street Phase 2A Flood Mitigation Project

Two Week Look Ahead: August 28th – September 8th

General Project Information:

- City Engineer reviewing project submittals.
- Project work hours: 7am – 3:30pm.
- Traffic throughout the neighborhood is anticipated to be alternating two-way with police details. Clifton Avenue will be open to residents only and no through traffic will be allowed. Entrances to houses and adjacent roads may be impacted during the construction. Parking will not be allowed on either side of the road at or near the work zone. Roads will be open during non-working hours.

Projected Construction Activities:

Week of August 28 th	<ul style="list-style-type: none">• The Contractor will be installing the water main throughout Clifton Ave.• The Contractor will install the sewer main through Forest River Park.• The Contractor will continue to demolish the Forest River Park Ballfield.
Week of September 4 th	<ul style="list-style-type: none">• The Contractor will be installing the water main throughout Forest Ave.• The Contractor will be installing the water main services throughout Clifton Ave.• The Contractor will continue to demolish the Forest River Park Ballfield.

Issue Date: August 22, 2017

Prepared By: Salem Engineering Dept. and Bobrek Construction, LLC

