



Bridge Street  
Roadway Reconstruction Project  
Two Week Look Ahead: June 27<sup>th</sup> – July 10<sup>th</sup>

General Project Information:

- Project work hours: 7am – 3:30pm for day work
- Project work limits: Flint Street to Boston Street

Projected Construction Activities:

<b>Week of June 27<sup>th</sup></b>	<ul style="list-style-type: none"><li>• Contractor to continue with traffic signal work at Boston Street and Bridge Street.</li><li>• Contractor to continue with new lighting wiring/installation on Bridge Street.</li><li>• Temporary traffic management barriers will be maintained.</li></ul>
<b>Week of July 4<sup>th</sup></b>	<ul style="list-style-type: none"><li>• Contractor to continue with new lighting wiring/installation on Bridge Street.</li><li>• Contractor to continue with traffic signal work at Boston Street and Bridge Street.</li><li>• Contractor to continue with sidewalk and curb work on Bridge Street and Flint Street.</li><li>• Contractor to perform work on Flint Street bridge.</li></ul>

Issue Date: June 24, 2021  
By Bobrek Engineering & Construction, LLC

**Please visit the Utility Improvement Project Page link at:**  
<https://www.salem.com/city-engineer/pages/bridge-street-reconstruction>

