



Essex Street Utility Project

Two Week Look Ahead : February 5th – February 16th

Projected Construction Activities:

Week of February 5 th	<ul style="list-style-type: none">• The Contractor will continue Sewer and Drain improvements.• There will be No Parking on both sides of Essex between Summer Street and Crombie Street during the day.• Daytime road closures may be required to complete this work. Every attempt will be made to minimize any road closures.• Detour signage will direct traffic around work zone, traffic and pedestrian signs will be placed throughout the project limits.
Week of February 12 th	<ul style="list-style-type: none">• The Contractor will continue Sewer and Drain improvements.• There will be No Parking on both sides of Essex between Summer Street and Crombie Street during the day.• Daytime road closures may be required to complete this work. Every attempt will be made to minimize any road closures.• Detour signage will direct traffic around work zone, traffic and pedestrian signs will be placed throughout the project limits.

Issue Date: Feb 2nd, 2018

Please visit the Essex Street Improvement Project Page link at:

<http://www.salem.com/city-engineer/pages/essex-street-improvement-projects>

