



**CITY OF SALEM**  
SALEM, MASSACHUSETTS  
ENGINEERING DEPARTMENT  
98 WASHINGTON STREET, 2<sup>ND</sup> FLOOR  
SALEM, MA 01970  
Phone: (978) 619-5673

**Kimberley Driscoll**  
Mayor

DAVID H. KNOWLTON, P.E.  
CITY ENGINEER/DPS DIRECTOR

## Columbus Ave Seawall Reconstruction Project

Permitting Status Document

Updated: 12/6/21

<u>Permit</u>	<u>Duration</u>	<u>Submitted</u>	<u>Received</u>	<u>Comments</u>
MEPA Certificate	3 months	9/15/21	12/15/21	Completed: MEPA certificate posted on project webpage
Conservation Commission	2 months	tbd	2/15/22	simultaneously submitted
Army Corp of Engineers	4 months	tbd	4/15/22	simultaneously submitted
Chapter 91	6 months	tbd	8/15/22	Assume submit as soon as con comm permit received

color code:

estimated

actual

- Assume permitting signatures by September 15, 2021
- tbd = to be determined
- Assumes no major issues with permitting or appeals. Schedule is estimated.