



Canal Street Phase 2A Flood Mitigation Project

Two Week Look Ahead: August 14th – August 25th

General Project Information:

- City Engineer reviewing project submittals.
- Project work hours: 7am – 3:30pm.
- Traffic throughout the neighborhood is anticipated to be alternating two-way with police details. Clifton Avenue will be open to residents only and no through traffic will be allowed. Entrances to houses and adjacent roads may be impacted during the construction. Parking will not be allowed on either side of the road at or near the work zone. Roads will be open during non-working hours.

Projected Construction Activities:

Week of August 14 th	<ul style="list-style-type: none">• The Contractor will be installing the gravity drainage system on Clifton Ave, between Summit Ave and Lafayette Street.• The Contractor will start installing new water main on Clifton Ave.• The Contractor will continue to demolish the Forest River Park Ballfield and conduct tree clearing activities along Pioneer Village, Forest Ave and Clifton Ave.
Week of August 21 st	<ul style="list-style-type: none">• The Contractor will be installing the water main throughout Clifton Ave.• The Contractor will continue to install the sewer main through Forest River Park.• The Contractor continue the Forest River Park Ballfield demolition.

Issue Date: August 10, 2017

Prepared By: Salem Engineering Dept. and Bobrek Construction, LLC

