

Kimberley Driscoll Mayor

DAVID H. KNOWLTON, P.E. CITY ENGINEER

CITY OF SALEM

SALEM, MASSACHUSETTS
ENGINEERING DEPARTMENT
120 WASHINGTON STREET, 4TH FLOOR
SALEM, MA 01970

Phone: (978) 619-5673 Fax: (978) 745-0349

Este es un aviso importante por favor asegúrese que sea traducido

Canal Street Roadway Improvement Project

Two Week Look Ahead Weeks of: Oct 9th and Oct 16th

Issue Date: October 9,2017
Contractor: McCourt Construction

Resident Engineer: Brian Zilinsky, MassDOT (phone: 781.570.6062)

Prepared for: Canal St Residents and Canal St Chamber of Commerce Task Force

Construction Activities:

Week of October 9th

- Excavate existing sidewalks on northbound side of Canal Street between St. Paul street and Lyme Street
- Set curb on northbound side of Canal Street between St. Paul Street and Lyme Street
- Prepare for sidewalk installation between St. Paul Street and Lyme Street
- Place sidewalks on northbound side of Canal Street between St. Paul Street and Lyme Street

Week of October 16th

If you have any questions, please contact:

Cheryl Cripps, City of Salem Engineering Department Phone 978.619.5673 Email:ccripps@salem.com

- Continue sidewalk excavation on northbound side of Canal Street between St. Paul Street and Lyme Street
- Continue to set curb on Canal Street on northbound side of Canal Street between St. Paul Street and Lyme Street
- Continue preparations for sidewalk installations between St. Paul Street and Lyme Street
- Continue sidewalk placement on northbound side of Canal Street between St. Paul Street and Lyme Street
- Begin to sub-grade shared-use path